
TEAM MEETING MINUTES 
FCPS BUS FACILITY FEASIBILITY STUDY 

NOVEMBER 10, 2016 

Attendees: 

Ruth Biser 
Holly Nelson 
Tiana Haile 
Tom Buckley 
Mark Maggitti 
Beth Pasierb 
 
 
1. Real estate analysis scope of work 

 
Holly reviewed the scope of the proposed market analysis request.  We will request a market analysis 
which is intended to be a quick survey of properties or buildings available for purchase or lease in the area 
between I-70 band I-270, as well as a determination of the value of the existing site.  This should be a 
broad analysis of “representative” properties available, since we are not ready to buy.   
 

 
 

  



The second part of the request is a cost benefit analysis.  There should be a comparison of capital costs to 
operating costs for the four scenarios proposed.  The consultant will provide a written report at the 
conclusion of the study, and be prepared to make a presentation to the Board of Education. 
 

 
 
Scenarios:   
 
A. Do Nothing.  This scenario will examine the costs and benefits of keeping the existing facility as it is 

today with no renovations or improvements.  FCPS would not purchase or lease any additional land for 
bus maintenance services.  This would be a “business as usual” baseline with an evaluation of existing 
spaces. 
 

B. Maximize Existing Site.  This scenario will consider the costs and benefits of redeveloping the existing 
FCPS properties on Hayward Road and Thomas Johnson Drive. No additional acreage would be 
purchased.  This scenario could include re-purposing existing buildings or demolition and new 
construction of new facilities, maximizing usage of our current property.  This would require the 
inclusion of other FCPS staff.  This should reduce the gross square footage for some areas. There 
would be no other facility. 
 

C. New Primary Facility at the Public Safety Training Facility, Hayward as Satellite.  This scenario would 
examine the option to build a new primary facility on approximately 10 acres of County owned land at 
the Public Safety Training Facility on Reichs Ford Road.  The existing facility would remain as it is 
today with no renovations or improvements and would be intended to serve approximately 25 percent 
of the bus maintenance needs. Offices would be relocated to the new facility on Reichs Ford Road. 
 

D. Two Equivalent Facilities – New Purchased Land and Redevelopment of Existing.  This scenario will 
consider building a second facility on purchased land between I-70 and I-270.The new facility would 
serve half the bus maintenance needs, half of the office needs and all of the bus driver training.  The 
current site would be renovated to serve the other half of the bus maintenance needs.  Offices would 
remain at Hayward Road.  If land costs are prohibitive, this could also be Reichs Ford Road and 
Hayward Road facilities, with a 50/50 share of the bus maintenance needs.  Mark noted this would 
require an additional staff person. 
 



 

 

2. Summary of location analysis and our site selection rubric to date 

It was suggested there needs to be a better description of the fleet growth over replacement in the next 25 

years.  The size of the fleet is also affected by programs, and if a combining of MS/HS routes is 

considered.  We need to allow for spurts in enrollment growth, if residential development continues at the 

current pace with no new programs.   

There was discussion regarding the parking needs, and later expansion.  Beth suggested these need to be 

considered for 25 years in the future.  The estimated space needs for bus parking was discussed.  Is the 

group ok with picking any of these options?  We need to show an improved cost analysis for the other 

options over the do nothing option.  Other considerations, do we need to consider the cost of a small 

satellite?  If we maximize the current site, do we need a small satellite?  Maybe we should redefine 

Scenario B to include a small satellite at the Public Safety site.  The group reviewed the Location analysis.  

Beth suggested better definition of labels of the analysis, and reorganize accordingly. 

 


